
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for San Gabriel River Coastal Basin Spreading Grounds Pump Station and 
Pipeline in the City of Pico Rivera.

SUBJECT

June 29, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
SAN GABRIEL RIVER COASTAL BASIN

SPREADING GROUNDS PUMP STATION AND PIPELINE
CITY OF PICO RIVERA 

(SUPERVISORIAL DISTRICT 1)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested changes in work related to modifying the project at the intersection of 
Paramount Boulevard at Mines Avenue and adding K-rail along the alignment of the excavation, with 
an increase in the contract amount of $510,225, will have no significant effect on the environment 
and approve the changes and increased amount for Project ID No. FCC0001075   San Gabriel River 
Coastal Basin Spreading Grounds Pump Station and Pipeline, construct pump station and 
stormwater transfer facilities, in the City of Pico Rivera, being performed by Sully-Miller Contracting 
Company, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board 
of Supervisors (Board), acting as the governing body of the Los Angeles County Flood Control 
District, for the changes in a public works contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the changes, estimated costs, 
and the necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization 
are changes in work in excess of the Director's delegated limit, which are required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $510,225.  Funding for these changes in 
work is included in the Fiscal Year 2009-10 Flood Control District Fund Budget.  A detailed cost 
breakdown for the changes, together with contract cost summary, is included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your Board on June 
30, 2009, to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:ma

Enclosures

c: Chief Executive Office 
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
June 29, 2010 
 
 
PROJECT ID NO. FCC0001075 - SAN GABRIEL RIVER COASTAL BASIN 
SPREADING GROUNDS PUMP STATION AND PIPELINE (City of Pico Rivera), 
Supervisorial District 1, Contractor: Sully-Miller Contracting Company, Inc. 
 
Project Description: 
  
Construction of a rubber gasket reinforced concrete pipe, reinforced concrete box, and 
double reinforced concrete box, slide gates with electric motor operators, drainage 
structures, pressure manholes, a reinforced concrete pump station including 
submersible propeller pumps, control system, telemetry and appurtenances, 36-inch 
flap gates, and a steel trash rack. 
 
Changes in Work: 

 
(1) Redesign the project at Paramount Boulevard and Mines Avenue $300,000.00 
(2) Added K-rail 210,225.00 
 
 Total $510,225.00 
  
Description of Changes: 
 
(1) It is necessary to remove a section of the reinforced concrete box and pipe and 
modify the design of the project at the intersection of Paramount Boulevard and Mines 
Avenue to establish adequate drainage flows from the intersection into Basins 2 and 3 
of Rio Hondo Spreading Grounds. 

 
(2)  It is necessary to install an additional 4,000 feet of K-rail along the alignment of the 
excavation for traffic and pedestrian safety. The original design plans show only 400 
feet. 
 
The cost for Item 1 will be based on time and materials and Item 2 will be negotiated as 
provided in Subsections 3-3 and 3-2 of the contract specification 
 
Thirty additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control 
District Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $4,914,854.00 
          Changes in work authorized by the Director  
                of Public Works 104,210.00 
 Changes in work to be authorized       510,225.00 

 
 Revised Contract Amount                                                           $5,529,289.00  
 
 Percent total change to original contract amount 12% 
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